
ENGINEERING-SCIENCE, INC. 

1700 Broadway. Suite 900 Denver. Colorado 80290 (303) 831-8100 fax: (303) 831-8208 

April 29, 1994 
SP307 : 042994: 02 

Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 

~ Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of 
April 22, 1994-April 29, 1994. This report has been prepared in accordance with your 
request for a weekly summary of activities and action items, and merges the reports of the 
OU4 Phase I RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase 11 Project. 

If you have any questions, please contact me at 764-881 1. 

Sincerely, 
/1 

Philip A. Nixon 
Project Manager: Solar Pond IM/IRA 

cc: D. Ericspn, EG&G 
K. Ruger, EG&G 
M. Austin, EG&G 
S. Paris, EG&G 
R. Glenn, Parsons 
T. Kuykendall, Parsons 
R. Popish, EG&G (2) 
J. Zarret, EG&G 
R. Henry, ES 
R. Wilkinson, Parsons 
C. Gee, Es 
Central Files 
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ENGINEERING-SCIENCE, INC. 

1700 Broadway, Suite 900 Denver, Colorado 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

1) ES issued meeting minutes (SP307:042094:01) from the April 19, 1994 team meeting on 
April 26, 1994. 

2) ES submitted letter SP307:042794:01 on April 28, 1994 identifying the Preliminary 
Contaminants of Concern that will be mapped in the IM/IRA Part II and will have 
Preliminary Remediation Goals calculated in Part 111. 

3) ES transmitted letter SP307:042894:01 to the EG&G procurement department on April 
28, 1994 requesting that additional technical staff be approved for the IM/IRA project. 

OU4 Phase I RFURI 

1) ES is incorporating EG&G's final comments in Sections 1 and 2 of the IM/IRA decision 
document (Part 11). 

2) The final list of PCOCs was generated, and it was agreed that these would be the only 
constituents mapped. 

Work is continuing on the remaining Part I1 sections. Sections 5 and 7 are the next 
scheduled deliverables. They are due to be completed on May 2, 1994. Sections 3,4, 
and 6 are due to be completed on May 16, 1994. 

3) 

OU4 Phase II RFURI 

1) Revised Sections 1,2,3 and Executive Summary of the OU4 Phase I1 work plan were 
completed, along with the corresponding comment responses. The revised sections 
reflect round table review comments. The revised sections were submitted to EG&G for 
edits. EG&G edits were received on Sections 1.2, and the Executive Summary. Edits 
for Part 3 are scheduled to be received on May 2, 1994. Work is underway to 
incorporate these edits. 



h 

2) The WBS Dictionary for the Phase I1 work was submitted to EG&G for comment. 

REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 IM/IRA 

IM/IRA-dd 

ES is responding to the final comments on Part I and Part 111. A meeting to review the 
responses on Part I11 with EG&G is established for May 2, 1994. ES is planning an approach 
to calculating soil PRG concentrations that will be protective of ground water. CDH has 
indicated that ground water comparison criteria applicable to the POC are the drinking water 
standards for the onsite resident scenario. 

Design 

ES has received final comments on Part IV and is reviewing and incorporating the comments. 
The conceptual design is being revised in accordance with the modified baseline. 

Buildinn 788 

ES is addressing comments received on the round table review draft sections. 

OU4 Phase I RFI/RI 

Response to comments on the remaining sections of Part I1 will continue. As completed sections 
are received from internal ES review, they will be corrected and submitted to EG&G for 
concurrence. 

I OU4 Phase 11 W R I  

1) Scheduled meeting with Water Development of Sacramento, CA for 2nd.week of June 
to review capabilities and applicability to Phase I1 work. (Cindy Gee, ES/ Status: Open) 

' 

2) Incorporate observational approach into Phase ~. I1 work plan (Cindy Gee,ES/Status: in 
progress [50 % complete]) 

Scheduled in coming week: Paris at ES Monday to review Section 3; Revised Section 4 
to EG&G Wednesday; Paris at FS Thursday to review Section 4. 


